ID WBS Task Name Contact | Resource Duration
o Initials

16 | 2.3 Ability to store output at any stage on demand GG 128 days
17 | 231 Store output from any stage: SamGrid development/integration GG PM 1 day
18 V/'@ 2.3.4 Store output from any stage: Production-level test GG JS 1 day
19 | 2.35 MILE 22: Store output from any stage of processing GG 0 days
20 |WE& 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 GG 30 days
21 |7 2.4.1 INPUT: Start Prod at Stage 2: DOrunjob development GG PL 0 days
22 | 2.4.2 Start Prod at Stage 2: SamGrid development/integration GG PM 21 days
23 | 243 Start Prod at Stage 2: Production-level test GG JS 3 days
24 V/@ 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG 0 days
25 |WE 25 Error Recovery in Phased Processing GG 35 days
26 | 25.1 Error Recovery: SamGrid development/integration GG PM 1 day
27 | 252 Error Recovery: Production-level test GG JS 5 days
28 | 2.5.3 milestone: Error Recovery in Phased Processing GG 0 days
29 2.6 DOrepro tools adapted to use Sam v7 request system GG 127 days
30 |7 2.6.1 DOrepro tools adaptation: First 50% implementation DW DW 40 days
31 | 2.6.2 DOrepro tools adaptation: Next 40% implementation DW DW 32 days
32 |v'E& 2.6.3 DOrepro tools adaptation: Request impact on SamGrid and/or DOrunjob GG RDK,GG 4 days
33 | 2.6.8 DOrepro tools adaptation: Fix python interface to SAM request system AL SS 12 days
34 |[Ed 2.6.9 DOrepro tools adaptation: Final 10% implementation DW DW 9 days
35 | 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM 14 days
36 | 2.6.10 DOrepro tools adaptation: Define test dataset GG MD 1 day
37 2.6.5 DOrepro tools adaptation: Adjust DOrunjob to use request system GG PL,PM 25 days
38 2.6.11 DOrepro tools adaptation: Production test GG MD 3 days
39 2.6.6 DOrepro tools adaptation: MC Production test GG JS 3 days
40 2.6.7 MILE 14: DOrepro-tools uses Sam v7 request system GG 0 days
41 2.7 Resolve how to add production paths in future GG 13 days
42 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM 7 days
43 2.7.2 Resolve how to add production paths in future: Document GG PM 4 days
44 2.7.3 Resolve how to add production paths in future: DO Approval GG ASB 2 days
45 2.7.4 MILE 20: How to add production paths in future - resolved GG 0 days
46 | 2.8 Support testing v7/dOrunjob/SamGrid functionality GG 82 days
47 | 28.1 Survey current understanding of testing procedures GG RDK 6 days
48 | 2.8.2 DOGPCI FNAL testing meeting GG 1 day
49 | 2.8.3 Testing responsibilities, procedures proposal GG GG 12 days
50 | 2.8.4 Agreement on Component and Integration testing GG GG,PL 8 days
51 | 2.8.5 Evaluate how DOrunjob should set up WN environment GG AB2 4 days
52 | 2.8.6 DOrunjob sets up its own environment GG PL 6 days
53 | 2.8.7 Evaluate and sign-off on test facilities and procedures GG/,PL,DW,JS 5 days
54 |7 2.8.8 MILE 18: Support testing v7/dOrunjob/SamGrid functionality GG 0 days
55 |k 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 GG 4 days
56 29.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 2 days
57 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS 2 days
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ID o WBS Task Name Contact | Resource Duration
Initials
58 2.9.3 milestone: Start Prod at Stage 2 Ready for Production Release GG 0 days
63 @ 2.104 Start Prod via SAM Definition from Stage 3+ of Prod GG 0 days
66 |[Ed 2.10.7 Write evaluation of extensions to development GG GG 8 days
76 | 3.1.2 Forwarding Node Installation Doc AL 68 days
77 | 3121 INPUT: Fwd Node Install Doc: Recent Draft AL Dz 0 days
78 B 3.1.2.2 Fwd Node Install Doc: Hardware prep attempt AL SS 25 days
79 W& 3.1.2.3 Fwd Node Install Doc: Feed-back AL SS 5 days
80 | 3.1.24 Fwd Node Install Doc: Integrate Dehong and Steve's documents AL Dz,SS 5 days
81 | 3.1.25 Fwd Node Install Doc: Approve AL AL 1 day
82 | 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual AL Dz 2 days
83 | 3.1.2.7 milestone: Fwd Node Install Doc: Completed AL 0 days
362 |7 5.2 Minimal Resource Brokering GG 20 days
363 | 5.2.1 Minimal Resource Brokering: Evaluate, determine best course of action GG GG 20 days
377 6.8 Write recommendations for productization of DO Apps RDK RDK 5 days
381 7.11 EVAL: Ability to merge more than 1 stream from Reco RDK 0 days
383 7.21 EVAL: Ability to run TrigSim in MC Production RDK 0 days
385 7.3.1 EVAL: Skimming in Production RDK 0 days
386 7.4 EVAL: Fixing 0 days
388 751 EVAL: Run raw2sim on minbias files RDK 0 days
390 7.6.1 EVAL: Merging of reco-cert files RDK 0 days
391 | & 7.6.2 Stand-alone production of reco-cert output on SamGrid 9 days
392 |7 7.6.2.1 Develop WBS for implementing S/A Recocert on SamGrid RDK RDK 9 days
394 7.7.1 EVAL: CAF Trees from Production RDK 0 days
396 7.9 EVAL: AADST RDK 0 days
397 | 7.10 EVAL: Grid Analysis RDK 0 days
402 7.12.1 Write evaluation of requests based on generic WBS RDK RDK 5 days
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Start Finish | July 2007 August 2007 | September 2007
232629 2[5 |8 [11[14]17[20[23]26[29[ 1 |4 [ 7 [10]13[16[19[22[25[28[31[3 [ 6 |9 [12[15]18]21
Mon 7/9/07 Fri 1/11/08
Mon 7/9/07 Mon 7/9/07 PM ) Store output-from-any stage: SamGrid-development/integration
Fri 1/11/08 Fri 1/11/08
Fri 1/11/08 Fri 1/11/08
Mon 7/2/07 Mon 7/2/07 712 Q—I-N-P-U%S(aiProd at Stage 2: DOrunjob development
Tue 7/10/07 Wed 8/8/07 PM Start Prod at Stage 2: SamGrid development/integration
Thu 8/9/07 Mon 8/13/07 Start Prod at Stage 2: Production-level test
Mon 8/13/07 Mon 8/13/07 : i
Mon 7/2/07 Mon 8/20/07
Mon 7/2/07 Mon 7/2/07 PM | —ErrerRecovery-SamGrid-developmentiintegration
Tue 8/14/07 Mon 8/20/07 Error Recovery: Production-level test
Mon 8/20/07 Mon 8/20/07 8/20 ¢ milestone: Error Recovery in Phased Processing
Mon 7/30/07 Fri 9/21/07 DW

Mon 9/24/07
Fri 10/12/07
Mon 11/26/07
Tue 1/22/08
Mon 12/10/07
Mon 1/7/08
Mon 12/10/07
Mon 1/28/08
Mon 1/28/08
Wed 1/30/08
Mon 1/28/08
Mon 1/28/08
Wed 2/6/08
Tue 2/12/08
Wed 2/13/08
Wed 9/12/07
Wed 9/12/07
Thu 9/20/07
Mon 10/1/07
Wed 10/17/07
Tue 11/6/07
Mon 11/12/07
Mon 1/7/08
Fri 1/11/08
Tue 2/12/08
Tue 2/12/08
Thu 2/14/08

Tue 11/6/07
Wed 10/17/07
Tue 12/11/07
Fri 2/1/08
Wed 1/2/08
Mon 1/7/08
Fri 1/25/08
Wed 1/30/08
Wed 1/30/08
Wed 1/30/08
Wed 2/13/08
Tue 2/5/08
Mon 2/11/08
Wed 2/13/08
Wed 2/13/08
Fri 1/11/08
Wed 9/19/07
Thu 9/20/07
Tue 10/16/07
Fri 10/26/07
Fri 11/9/07
Mon 11/19/07
Fri 1/11/08
Fri 1/11/08
Fri 2/15/08
Wed 2/13/08
Fri 2/15/08

D

|

RDK ﬁf_lg_
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Start

Finish

[ July 2007 August 2007 | September 2007

232629 2 | 5 |8 1114172023 2629 | 1] 4| 7 J10]/13]16]19]22]25]28[31| 3 [6 |9 [12]15]18]21

Fri 2/15/08
Thu 1/31/08
Tue 1/22/08
Mon 7/2/07
Mon 7/2/07
Mon 7/16/07
Mon 8/20/07
Wed 9/26/07
Wed 10/3/07
Thu 10/4/07
Fri 10/5/07
Tue 11/13/07
Tue 11/13/07
Fri 1/25/08
Mon 2/11/08
Mon 2/11/08
Mon 2/11/08
Mon 2/11/08
Mon 2/11/08
Mon 2/11/08
Tue 10/23/07
Tue 10/23/07
Mon 2/11/08
Mon 2/11/08
Mon 2/11/08

Fri 1/25/08

Fri 2/15/08
Thu 1/31/08
Thu 1/31/08

Fri 10/5/07

Mon 7/2/07

Fri 8/17/07

Fri 8/24/07
Tue 10/2/07

Wed 10/3/07

Fri 10/5/07

Fri 10/5/07

Wed 12/12/07
Wed 12/12/07
Thu 1/31/08
Mon 2/11/08
Mon 2/11/08
Mon 2/11/08
Mon 2/11/08
Mon 2/11/08
Mon 2/11/08

Fri 11/2/07

Fri 11/2/07
Mon 2/11/08
Mon 2/11/08
Mon 2/11/08
Thu 1/31/08

—

712 Q—LNP—U%FWd—Nede—I-ns%II Doc: Recent Draft
SS ﬁ—%‘j Node Install Doc: Hardware prep attempt

SS (—————— Fwd Node Install Doc: Feed-back |
D
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| October 2007 | November 2007 | December 2007 January 2008

21 (242730 3|6 |9 121518212427 ]30] 2 |5 |8 111417202326 ]29| 2 |5 |8 1114172023 [26]29 | 1] 4| 7]
s S —
Js]
1/1

aptation—First 50% implementation
D s DOrepro-tools-adaptation:-Next-40% implementation
RDK,GG @@= DOrepro tools adaptation: Request impact on SamGrid and/or DOrunjob

SS

Survey current understanding of testing procedures

—DOGP-GI—FNAL—(isting meeting

GG Testing responsibilities, procedures proposal
GG,PL mponent and Integration testing

AB2 ﬁ—Exaluate how DOrunjob should set up WN environment
— . . .
DEV,PL,DW,JS G
1/1
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| October 2007 | November 2007

| December 2007 January 2008

21 (242730 3|6 |9 121518212427 ]30] 2 |5 |8 111417202326 ]29| 2 |5 |8 1114172023 [26]29 | 1] 4| 7]

—
Dz,SS Fwd Node Install Doc: Integrate Dehong and Steve's documents

AL @-Fwd Node Install Doc: Approve

DZ @& Fwd Node Install Doc: Integrate into SamGrid Installation Manual

10/5 ¢ milestone: Fwd Node Install Doc: Completed

—

—
GCC Gy Minimal Resource Brokering: Evaluate, determine

RDK @@ === Develop WBS for implementing S/A Recocert on SamGrid
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[ February 2008

March 2008

| April 2008

|12 15 [ 18 [ 21 [ 24 | 27 ]

1013 [16 [19 (222528 [31[ 3 | 6 |
) H

}iftore output from any stage: Production-level test
11¢ MILE 22: Store output from any stage of processing

DW ;= DOrepro tools ad

ols adaptation: Use generlc runjob interfaces in Samgrid fo
:: ine-test dataset

E==——=e_ . DOrepro tools adaptation: Adj

1/30 ¢ MILE 14: DOrepro-t

MD DOrepro tools adapts
Js‘gi:mrepro tools adapts

aptation: Final 10% implementatien
data processing App ‘

ust DOrunjob to use request system
ation: Production test i
ation: MC Production test ;
pols uses Sam V7 request systerﬁ

-

PM Generaliz
=F’M&

ASB
2/

=

ﬁfvaluate and S|gn~0ff on test facilities and procedures
11¢ MILE 18: Support testing v7/dOrunjob/SamGrid functid

PM

JS

ation of Job Types according to I:/O Characteristics
Resolve how to add production paths in future: Document
:fesolve how to add production paths in future: DO Approval

MILE 20: How to add productlon paths in future - resolved

ality

Start Prod at Stage 2: SamGrid notification=all bug fix
Start Prod at Stage 2: Production-level re-test

l12 (15182124271 | 4 [7 [10[13]16[19[22[25[28[31[ 3 [ 6 |
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[ February 2008

March 2008 | April 2008

[ 6 |

|12 15 [ 18 [ 21 [ 24 | 27 ]

1013161922 [25[28[31] 3 |6 |9 [12[15]18 21 [24 27| 1 |4 |7 \10|13\16|19\22|25\28|31\
: 2/15 ¢ milestone: Start Prod at Stage 2 Ready for Production Release

1/31 tart Prod via SAM Definition from Stage 3+ of Per
GG rite evaluation of extensions to development

e best course of actlon

RDK @ Write recommendations for productization of DO Apps

2/11 ¢ EVAL:
2/11 ¢ EVAL:
2/11 ¢ EVAL:
2/11 ¢ EVAL:
2/11 ¢ EVAL:
2/11 ¢ EVAL:

2/11 ¢ EVAL:
2/11 ¢ EVAL:
2/11 ¢ EVAL:

Ability to merge more than 1 stream from Reco
Ability to run TrigSim in MC Production
Skimming in Productlon

Fixing |

Run raw2sim on mlnblas files

Merging of reco-cert flles

CAF Trees from Production
AADST ‘
Grid Analysis

RDK @ Write evaluation of requests based on generic WBS
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